

Swaggeroo — Scope & Action Plan

Source: "Zak & Saad Swaggeroo Sync" — Fri, Jun 12, 2026 · Prepared: June 15, 2026

MVP deadline (agreed with Scott): July 1, 2026 — demoable by end of June

Participants & roles

Person	Role
Saad	Project / business lead (client side). Owns scope, decisions, pricing model.
Scott	Business owner / final decision-maker for Swaggeroo.
Abdirizak "Zak" Bashir	Current developer / maintainer. Holds repo, infra, prior-dev context.
Ahsan Hameed ("Essen"/"Hessen")	Tech lead — web & design (ninoastech). Filling in for Amar. Leads testing + build going forward.
Amar	Usual tech lead (on annual leave).
Previous dev/team	Built current Swaggeroo; disengaged ~1–2 weeks ago . Project moving to Ahsan's team.

1 · Background & direction

- Project is being **handed to a new team** (Ahsan/ninoastech) and effectively **re-scoped/rebuilt**. The prior status report overstated completion — working assumption is **most "working" features are front-end UI only**, with little functional backend. Testing this week will confirm.
- The previous developer **copied significant portions from swagup.com**. Direction: move toward **spygup.com**, remove the copied nuance, and **identify/remove anything that creates legal/IP risk**.
- Rebrand: apply the new **Swaggeroo kangaroo logo** (Scott has it) to whatever is kept.

2 · The two product verticals

VERTICAL A · B2B

White-label branded merch stores (like SwagUp / SpyGup)

- Swaggeroo gives business clients their **own white-labeled store** showing the **client's branding only** (e.g. "EHR's" logo) — **not** Swaggeroo's.
- The client's employees / customers visit the page (linked from the client's own website) and place orders.
- Swaggeroo curates a **design library (~100–5,000 designs)**; clients pick + customize with their logo / phrases / culture.
- Revenue share** (e.g. \$50 shirt → Swaggeroo ~\$30, client ~\$20) — passive income for the client.
- Fulfillment = **drop-ship** for these clients.

- Anyone (consumer, business owner, procurement specialist) can order apparel / merch / swag directly.
- **Retail orders (≤ 5 units):** fixed published price.
- **Bulk / wholesale: custom quote** in **24–48 hours**; bulk pricing kept **custom & hidden** initially.
- **Recurring large accounts** (e.g. "Key" $\approx 5,000$ Ts/yr): share an **annual calendar** → pick events + personal items → Swaggeroo builds **samples/mockups** and fulfills.
- Must accept **both retail and bulk/wholesale** orders.

3 · Swag / package builder (specific demo feedback)

Current builder is a **front-end placeholder with no backend logic** — to be **rebuilt custom**. Required:

- **Upload a custom logo** and **preview it on the merch** (t-shirt, mug, etc.).
- **Select multiple products at once** (t-shirts, goodies, bags) — current build allows only **one item at a time**.
- Set **quantities** (multiple/bulk).
- Working **"Calculate" / package pricing** (currently does nothing).
- Team must first **learn the exact intended flow** (confirm with Saad/Scott) before building.

4 · Key decisions & constraints

Topic	Decision / direction
MVP deadline	July 1, 2026; demoable by end of June.
Scope	Build both B2B (white-label) and B2C (Swaggeroo store) for MVP.
Shopping solution	Shopify (team has used it before) for the store side.
Payment gateway	TBD . Prior dev used Square (sandbox / possibly trial) — questionable, likely needs rebuild . Decide gateway + set up real merchant account.
Fulfillment	Initially outsource to Abraham's "SOA Marketing Agency" . Long-term : own supply chain / warehouse.
Pricing model	Bulk = custom/hidden initially. Publish price only for orders of ≤ 5 units.
Branding	Apply new kangaroo logo ; remove SwagUp-copied content.
Project mgmt	Google Workspace (only domain/email set up so far — no project tooling yet).
Tech stack	Inherited stack acceptable; Ahsan to confirm comfort or propose alternatives.
Hosting	Currently local only . Zak to set up a public preview (Vercel / Sail / Railway).
Repo access	GitHub invite sent to Ahsan (ninoastech.com) ; admin credentials to be emailed to Ahsan + Essen.

5 · Demo findings (observed vs. prior report)

- **Homepage / storefront:** exists but UI is "out of sorts" — sizing & responsiveness issues.
- **Admin dashboard:** exists; CSV import reportedly works (basic check only — re-verify); most other workflows untested.
- **Orders / shipping / payments / inventory:** not tested / not believed functional. Payments "definitely not."
- **Public pages:** several are "Coming Soon" placeholders (resources, pricing, company). Contact is built.
- **Swag builder:** placeholder only, no logic.
- **Testing caution:** verify nothing is live before placing test orders — must NOT print a real shipping label or trigger charges.

Conflict to resolve: A direct code review found the **bulk import feature is absent** in the codebase (both backend importer and dashboard UI), yet Zak stated in the call that import "works." This **must be confirmed during testing**.

6 · Open questions to resolve

- **Payments:** Whose Square account / what plan? Real or dummy? Get config from Scott / prior dev.
- **Shipping:** Get carrier/config setup details from Scott / prior dev.

- **Prior-dev demo:** Any recording of a working demo? Possibly request one final demo (Saad's call).
- **Swag builder:** Confirm the precise intended flow before building.
- **Tech stack:** Ahsan to confirm keep vs. change.
- **Scope doc:** Saad drafts before Monday; finalized Tuesday.

7 • To-Do list

● This week — Access, testing & info-gathering (due Mon EOB · reconvene Tue)

- ☐ **Zak:** Confirm GitHub invite for Ahsan (@ninoastech.com); email **admin credentials** to Ahsan + Essen.
- ☐ **Zak:** Stand up a **public preview deployment** (Vercel / Sail / Railway).
- ☐ **Ahsan + team: Full end-to-end testing** of every feature in the prior report — log working vs. not.
 - ☐ Admin workflows: products, orders, inventory, shipping settings, users, RBAC, contact messages.
 - ☐ **Verify CSV/spreadsheet import really works** (conflicts with code review).
 - ☐ Order submission → does it appear in admin "Orders"?
 - ☐ Shipping zones/rates/estimation — **without triggering real labels/charges**.
 - ☐ Payments (Square sandbox) — does anything function?
 - ☐ Swag pack builder + bulk flow; customer flows (shop, product, cart, project submission, auth).
- ☐ **Zak:** Run testing in parallel so both sides reach consensus.
- ☐ **Zak:** Get from Scott / prior dev: **Square/payment** config (owner, plan, sandbox vs live) + **shipping** setup.
- ☐ **Zak/Saad:** Decide whether to request a final demo/recording from the previous dev.
- ☐ **Saad:** Get the new **kangaroo logo** from Scott and share with the team.

● Monday — Scope of work

- ☐ **Saad:** Prepare a **draft Scope of Work** (targeting July 1) — B2B + B2C, payments, Shopify, fulfillment.
- ☐ **All:** Monday meeting (late morning / early afternoon **Eastern**) — review draft, give feedback.
- ☐ **Ahsan:** Confirm tech-stack decision (keep vs. change).

● Tuesday — Finalize

- ☐ **All:** Review consolidated **testing results**; mark prior-report claims confirmed/false.
- ☐ **All:** **Finalize Scope of Work** and divide tasks.

● MVP build scope (toward July 1)

Branding & cleanup

- ☐ Apply new **kangaroo logo** & branding throughout.
- ☐ **Remove SwagUp-copied content**; audit for IP/legal risk and replace flagged pieces.
- ☐ Fix homepage/storefront **UI sizing & responsiveness**.
- ☐ Build out **placeholder pages**: resources, pricing, company (contact already built).

B2B — White-label stores

- ☐ **Pitch/landing experience** marketing the white-label offering to businesses.
- ☐ **White-label store** with the **client's branding only**.
- ☐ **Design library** with client customization (logo, phrases).
- ☐ Link/embed model so clients surface their store from their own site.

- ☐ **Revenue-share** accounting + **drop-ship** fulfillment wiring.

B2C — Swaggeroo store

- ☐ **E-commerce store (Shopify)** supporting **retail (≤ 5 , fixed)** and **bulk/wholesale**.
- ☐ **Custom quote request** flow (24–48h); bulk pricing hidden initially.
- ☐ **Recurring-account / calendar** ordering (calendar → events → mockups → fulfill).
- ☐ **Sample / mockup generation** workflow.

Swag / package builder (rebuild)

- ☐ Custom **logo upload + live preview on merch**.
- ☐ **Multi-product selection** + quantities in one flow.
- ☐ Working **price calculation**.
- ☐ Confirm exact flow with Saad/Scott before building.

Payments & fulfillment

- ☐ Decide gateway (Square vs. alternative); set up **real merchant account**; integrate.
- ☐ Integrate **SOA Marketing Agency** for initial fulfillment; plan in-house supply chain.

Infrastructure

- ☐ Replace local-only setup with a real hosting/deploy path; production-harden as scope allows.

Prepared from the Jun 12 sync transcript, cross-referenced against a direct review of the Swaggeroo source. Status notes (§5) reflect both the meeting discussion and the code as it currently stands.