

Swaggeroo — Status Verification

Prepared: June 15, 2026 · **Repo reviewed:** Scott-Holding/Swaggeroo (local working copy) · **Method:** direct source review

Purpose. Verify the claims in the previous developer's "Project Status Report v1.1" against the actual source code, and produce an accurate completed-vs-remaining accounting.

Bottom line

The previous report is **mostly accurate**, but it overstates a handful of features by listing them as "**✓ SHIPPED / WORKING**" when they **do not exist in the code**. The client's concern is justified: at least one prominently-featured capability (bulk product import) is claimed as complete but is entirely missing.

Every item in the report's own "What's not done" section was checked and is **genuinely not done** — those risks are real. One of them (the production Dockerfile) is actually *worse* than described.

18 CLAIMS VERIFIED TRUE	4 OVERSTATED / PARTIAL	3 FALSE (FEATURE ABSENT)	13 RISK CLAIMS CONFIRMED
----------------------------	---------------------------	-----------------------------	-----------------------------

1 · Claims marked "Working / Shipped"

Confirmed real and working

Feature	Verdict	Evidence
Auth — signup, login, JWT httpOnly cookies, password reset via emailed codes	TRUE	auth.controller.ts , auth.service.ts
Order lifecycle — 6-stage design workflow	TRUE	CatalogOrderDesignPhase enum (exactly 6)
Inventory ledger — append-only (receipts, allocations, releases, adjustments)	TRUE	InventoryLedgerEntry create-only
Tiered pricing	TRUE	CatalogPricingOption
Categories, collections, multi-variant products	TRUE	schema.prisma , catalog module
Recipient address book per customer	TRUE	Recipient model + module
Contact-form intake with async email	TRUE	contact.service.ts
S3 presigned-URL uploads	TRUE	storage.service.ts
BullMQ background job queue	TRUE	email.processor.ts worker
Payments — Square, sandbox and production modes	TRUE	env.ts + live Square API calls
Custom roles can be created / edited	TRUE	rbac.service.ts full CRUD
Admin dashboard — all 7 areas (products, orders, inventory, shipping, users, RBAC, contacts)	TRUE	Real routes under dashboard/
Homepage sections (hero, how-it-works, pricing estimator, FAQ, testimonials, newsletter)	TRUE	(public)/page.tsx
Exactly 4 "Coming Soon" public pages	TRUE	company, platform, pricing, resources
Live public pages (shop, product detail, cart, swag-pack, project submission, contact, auth)	TRUE	All real, data-driven
62 static marketing image assets	TRUE	Exact count confirmed

Overstated / partially true

Claim	Reality
"RBAC — 39 permissions"	OVERSTATED Actually 42 permissions in the seed (more than claimed).
" 4 system roles"	OVERSTATED Only 2 system roles exist: <code>SUPER_ADMIN</code> and <code>USER</code> .
Product catalog " SKUs "	FALSE No SKU field exists anywhere in the schema or code.
Shipping " Shippo carrier integration "	FALSE The <code>shippo</code> package is a dependency but is never imported or called; <code>carrier</code> is free-text only. (Zones, rates, weight estimation <i>are</i> real.)

Claimed "✓ Shipped / Working" but does NOT exist

Claim	Reality
Bulk product import — Excel/CSV, multi-variant, SKU auto-gen, async (BullMQ)	ABSENT No import controller, service, or queue processor. No CSV/Excel parsing code. No parsing dependency.
Bulk import UI — upload with progress & error reporting	ABSENT No spreadsheet upload component anywhere. Only single-image presigned uploads exist.
Real product images via bulk import (pipe-separated URLs)	N/A Depends on the importer above, which does not exist.

Most important finding. Bulk import is featured prominently in the report's "What's built & working" section with a "✓ SHIPPED" marker, and again as a dashboard feature. Neither the backend nor the UI for it is present in the code. This is very likely a large part of why the client believes "so many things are remaining."

2 · Content claims (marketing site)

Claim	Verdict
"Works Seamlessly" brand logos (Google, Shopify, Deel, Slack, Zapier)	TRUE (plus Salesforce) — real images
Testimonials	PLACEHOLDER All quotes/names are "Lorem Ipsum" dummy text
Homepage video	PLACEHOLDER Points at a dummy URL (youtube.com/watch?v=XXXX)

The report itself acknowledges testimonials and video as placeholders, so these are consistent with what was disclosed.

3 · Risk / "What's not done" claims — all confirmed real

Claimed gap	Verified
No automated tests of any kind	TRUE No spec/test files, no jest/vitest config
5 silently swallowed errors in the backend	TRUE Exactly 5 empty <code>catch {}</code> blocks: <code>orders.service.ts:222/386/752</code> , <code>public.service.ts:403</code> , <code>optional-</code> <code>auth.guard.ts:22</code>
Production Dockerfile uses <code>prisma db push</code>	TRUE — worse Runs <code>db:push && db:seed && dev</code> on every start: re-seeds each start, runs dev mode in production , and no migrations folder exists (no safe migration path).
No structured logging or request tracing	TRUE Default Nest logger only
No error tracking (Sentry/equivalent)	TRUE None in code or dependencies
No rate limiting on API endpoints	TRUE No throttler/rate-limit middleware
No auto-scaling / no infrastructure-as-code	TRUE No Terraform/CloudFormation/ECS task defs in repo
Hardcoded account ID in CI/CD	TRUE AWS account <code>866645635058</code> , region, cluster & service names hardcoded in the workflow
No uptime / health monitoring	TRUE <code>/api/health</code> returns static <code>{ ok: true }</code> ; does not check DB or Redis
Payments live-blocked (sandbox only by default)	TRUE <code>SQUARE_ENVIRONMENT</code> defaults to sandbox
No real product inventory (test data only)	TRUE
No real carrier shipping rates configured	TRUE (and no carrier integration exists — see §1)

4 public pages are "Coming Soon" placeholders

TRUE

Additional issues found (not in the original report)

- **CI/CD deploys the wrong branch.** The workflow triggers on pushes to `main` and `devops`, but the checkout step is pinned to `ref: devops`. A push to `main` will still build and deploy **devops branch code**.
- **"No mobile responsiveness audit" is overstated as a gap.** Responsive Tailwind classes are used broadly (~154 `sm:/md:/lg:` usages across ~40 files). A formal QA pass may still be wanted, but the implementation is substantially responsive.

4 · Accurate "completed vs remaining" summary

Genuinely complete and working. Auth & RBAC engine (custom roles), product catalog (categories/collections/variants/tiered pricing), the 6-stage design/order workflow, inventory ledger, shipping zones/rates/estimation, recipients, contact intake, S3 image uploads, BullMQ jobs, Square payments (sandbox + production code paths), the full admin dashboard (7 areas), the homepage, and the core storefront (shop, product detail, cart, swag-pack builder, project submission, auth pages).

Claimed complete but actually MISSING (build these before claiming "done"):

- **Bulk product import — backend** (CSV/Excel parsing, SKU auto-gen, async job). Absent.
- **Bulk import UI** (spreadsheet upload with progress/errors). Absent.
- **SKU support** (no SKU field in the data model).
- **Shippo / real carrier integration** (dependency only; never wired up).

Confirmed remaining (production hardening — all real): automated tests; fix the 5 swallowed errors; replace `db:push` / `db:seed` / `dev` in the prod Dockerfile with a production build + real migrations; structured logging + request tracing; error tracking; rate limiting; auto-scaling / infrastructure-as-code; real health checks + uptime monitoring; de-harden CI/CD values and fix the `ref: devops` branch bug; finalize a live payment processor; load real catalog/images/shipping rates; build the 4 "Coming Soon" pages; replace placeholder testimonials and the placeholder homepage video.

This verification was performed by reading the source directly — backend `apps/api/src`, frontend `apps/web/src`, the Prisma schema, seed, Dockerfiles, and CI workflow. Compiled output (`dist`) and `node_modules` were excluded.